Example Phase 1 Project

Environmental

Waiver Development

Procure Env and Survey Contracts
Outreach (public and land managers)
Environmental Surveys

Biological & Cultural Report
Environmental Stewardship Plan

Real Estate

Site Visit & Tract Ownership Research
Right of Entry (ROE)

Declaration of Taking Devel. & Review
DO Files Action & Obtain ROE-S

Metes & Bounds Survey & Valuation
Acquire Title Insurance

Offer to Sell - Private Landowner
Declaration of Taking (CBP/USACE/DOJ)

Design and Acquisition

A/E RFP Development & Award
Draft Construction RFP & Survey
Pre-Final & Final RFP Prep/Review*
RFP Advertise through Award
Complete Design (60,90,100%)

Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17

(0) (5)

(0) (5)
WIC)

*Includes legal review, comment review, and engineering review.
Please Note: This schedule is draft. Baseline schedule will be developed as a part of the project development team's project requirement document.

USACE and CBP are researching additional construction strategies to reduce durations and result in earlier construction start
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# Activity Start Finish

1 ENV Waiver Development

2 Envorinmental Funds Received

3 Procurement of ESP & Survey Contracts
4 Public Outreach

5 Coordination with Land Managers

6 Environmental Surveys

7 Draft Biological & Cultural Report

8 Draft ESP

9 Review Draft Biological & Cultural Reports
10 Final Draft Biological & Cultural Reports
11 Review Draft ESP Issue Comments
12 Issue Final ESP
13 Environmental Clearance
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Duration Predecessor

Functional Area

b) (5

Environmental
Environmental
Environmental
Environmental
Environmental
Environmental
Environmental
Environmental
Environmental
Environmental
Environmental
Environmental
Environmental
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#  Activity

1 USBP Phase | Requirements Defined
2 BPAM GIS Validation of Requirements
3 Project Team On-site Reconnaisance
4 Real Estate Planning Funds Received
5 Tract Ownership Validation Data
6 Approach for ROE & Exploration
7 Condemn for ROE
8 Assemble DT Package
9 DT Package Reviews (USACE/CBP/DOI)
10 File Action (DOJ)
11 Court Awards Possession for Survey
12 ROE-S Obtained or Exercise Eminent Domain For Survey
13 Metes & Bounds Survey (Aliquot)
14 Valuation
15 Acquire Title Insurance
16 Real Estate Acquisition Funds Received
17 Negotiate w/ Land Owner
18 Secure Offer to Sell
19 Exercise Eminent Domain
20 Closing on Offer to Sell
21 Assemble DT Package
22 DT Package Reviews (USACE/CBP/DO))

23 Deposit Estimate of Just Compensation w/Court and File Action

24 Court Awards Possession
25 Real Estate Certified
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Finish Duration Predecessor Functional Area
Proj Initiation
Proj Initiation
Proj Initiation

Real Estate
Real Estate
Real Estate
Real Estate

Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
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Assumptions
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#  Activity

Start

1 PRD Received
2 Draft A/E RFP
3 A/E RFP Review
4 Final A/E RFP
5 A/E IGE
6 Funds Receipt for Design
7 Solicit A/E
8 A/E Proposal Prep
9 Proposal Received
10 Proposal Review & Acceptance
11 Award Package Assembly
12 Award Package Review
13 A/E Award
14 Kickoff
15 Draft RFP Prep & Survey
16 Draft RFP Submittal
17 Draft RFP Review
18 Comment Review Conference
19 Pre-Final RFP Prep
20 Pre-Final RFP Submittal
21 Pre-Final RFP Review
22 Comment Review Conference
23 Final RFP Prep
24 Final RFP Submittal
25 Final RFP Review
26 Funds Received for Construction
27 Legal Review
28 Advertise milestone
29 Advertise period
30 SSEB
31 SSEB Report
32 SSA Report
33 Prepare Award
34 CBP CN
35 D/B Construction Award
36 Receipt of Bonds
37 Design Kickoff/NTP
38 60% Design
39 60% Design Review
40 60% Design Comment Resolution
41 90% Design
42 90% Design Review
43 90% Design Comment Resolution
44 100% Design
45 100% Design Review & Backcheck
46 100% Design Acceptance

Finish Duration

(0) (5)
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47 Pre-Construction Meeting
48 Mobilization
49 Construction Start
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Predecessor Functional Area

Assumption

Design & Acq
( b) (5) Design & Acq

Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
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Design & Acq
Design & Acq
Design & Acq
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Activity Start

1 ENV Waiver Development

2 Envorinmental Funds Received

3 Procurement of ESP & Survey Contracts

4 Public Outreach

5 Coordination with Land Managers

6 Environmental Surveys

7 Draft Biological & Cultural Report

8 Draft ESP

9 Review Draft Biological & Cultural Reports
10 Final Draft Biological & Cultural Reports
11 Review Draft ESP Issue Comments
12 Issue Final ESP
13 Environmental Clearance
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Finish

Duration Predecessor

Functional Area

b) (5

Environmental
Environmental
Environmental
Environmental
Environmental
Environmental
Environmental
Environmental
Environmental
Environmental
Environmental
Environmental
Environmental
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#  Activity

Start

1 USBP Phase | Requirements Defined
2 BPAM GIS Validation of Requirements
3 Project Team On-site Reconnaisance
4 Real Estate Planning Funds Received
5 Tract Ownership Validation Data
6 Approach for ROE & Exploration
7 Condemn for ROE
8 Assemble DT Package
9 DT Package Reviews (USACE/CBP/DOI)
10 File Action (DOJ)
11 Court Awards Possession for Survey
12 ROE-S Obtained or Exercise Eminent Domain For Survey
13 Metes & Bounds Survey
14 Valuation
15 Acquire Title Insurance
16 Real Estate Acquisition Funds Received
17 Negotiate w/ Land Owner
18 Secure Offer to Sell
19 Exercise Eminent Domain
20 Closing on Offer to Sell
21 Assemble DT Package
22 DT Package Reviews (USACE/CBP/DO))
23 Deposit Estimate of Just Compensation w/Court and File Action
24 Court Awards Possession
25 Real Estate Certified
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Finish

Duration Predecessor Functional Area

Real Estate
Real Estate
Real Estate
Real Estate

Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate
Real Estate

Proj Initiation
Proj Initiation
Proj Initiation

BW8 FOIA CBP 000053



#  Activity Start Finish Duration

1 PRD Received
2 Draft A/E RFP

3 A/E RFP Review
4 Final A/E RFP

5 A/E IGE

6 Funds Receipt for Design
7 Solicit A/E
8 A/E Proposal Prep
9 Proposal Received
10 Proposal Review & Acceptance
11 Award Package Assembly
12 Award Package Review
13 A/E Award
14 Kickoff
15 Draft RFP Prep & Survey
16 Draft RFP Submittal
17 Draft RFP Review
18 Comment Review Conference
19 Pre-Final RFP Prep
20 Pre-Final RFP Submittal
21 Pre-Final RFP Review
22 Comment Review Conference
23 Final RFP Prep
24 Final RFP Submittal
25 Final RFP Review
26 Funds Received for Construction
27 Legal Review
28 Advertise milestone
29 Advertise period
30 SSEB
31 SSEB Report
32 Discussions
33 Revised Proposals
34 SSEB Report
35 SSA Report
36 Prepare Award
37 CBPCN
38 D/B Construction Award
39 Receipt of Bonds
40 Design Kickoff/NTP
41 60% Design
42 60% Design Review
43 60% Design Comment Resolution
44 90% Design
45 90% Design Review
46 90% Design Comment Resolution
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47 100% Design

48 100% Design Review & Backcheck
49 100% Design Acceptance

50 Pre-Construction Meeting

51 Mobilization

52 Construction Start
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Predecessor Functional Area

Design & Acq
5 Design & Acq
Design & Acq

Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
Design & Acq
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Design & Acq
Design & Acq
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Example Phase 1 Project San Diego Sector - Approximately (b) (7)(E) of Wall - Design/Build Construction Contract Schedule

Jan-17 \ Feb-17 \ Mar-17 \ Apr-17 \ May-17 Jun-17 \ Jul-17 \ Aug-17 \ Sep-17 \

|
Environmental
Waiver Development
Procure Env and Survey Contracts
Outreach (public and land managers)
Environmental Surveys
Biological & Cultural Report

Environmental Stewardship Plan

Real Estate

Site Visit & Tract Ownership Research
Right of Entry (ROE)

Declaration of Taking Devel. & Review
DOJ Files Action & Obtain ROE-S

Metes & Bounds Survey & Valuation
Acquire Title Insurance

Offer to Sell - Private Landowner
Declaration of Taking (CBP/USACE/DQJ)

Design Build Contract Acquisition

Interagency Agreement Development & Execution
Request for Proposal (RFP) Planning & Development
Draft Project RFP & Survey

Pre-Final & Final RFP Prep/Review*

RFP Advertise through Award

Design-Build Contract Award (1)

Design and Construct
Complete Design (60,90,100%)
Construction Start

*Includes legal review, comment review, and engineering review.

(1) A design build contract is when the USG hires a single firm to both design and construct project requirements. Therefore, after contract award design must occur before construction can begin.

Please Note: This schedule is draft. Baseline schedule will be developed as a part of the project development team's project requirement document.

Assumptions:
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